


# KEGWORTH BYPASS SUMMARY

## WORKS PROGRAMME

MARCH 2018 - OCTOBER 2018



### A6

- 1 Overnight Closure
- 2 Roundabout Complete

### WHATTON ROAD

- 3 Road Closure for Tie-ins
- 4 Diversion Route
- 5 Road Open in New Layout

### ASHBY ROAD

- 6 Ashby Road Open
- 7 Alternative Single Lane Running for Tie Ins
- 8 Closure to Complete
- 9 Diversion
- 10 New Road Open

This is an indicative plan for up-to-date traffic information please visit traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org) To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)