


# KEGWORTH BYPASS SUMMARY WORKS PROGRAMME

JUNE 2018



## A6

- 1 Off peak alternate single lane running
- 1a Overnight closures between 8pm–6am from Monday 11th June to Thursday 14th June
- 2 Roundabout off line construction
- 2a From Thursday 14th June traffic running on new roundabout in temporary layout

## WHATTON ROAD

- 3 Road closure for tie ins
- 4 Diversion route
- 5 Road construction under closure

## ASHBY ROAD

- 6 Ashby Road closed from Monday 2nd June

This is an indicative plan for up-to-date traffic information please visit Traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org) To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)