



# winvic

## PROJECT UPDATE

MAY 2017

Project title - East Midlands Gateway

Project duration - 140 Weeks

Current Week No. 19

---

### INTRODUCTION

The project, East Midlands Gateway, aims to create 7000 new jobs and provides new rail and road connected distribution and storage facilities including;

- An intermodal freight terminal
- Up to 557,414 m<sup>2</sup> (6m sq ft) of rail served warehousing and ancillary service buildings;
- A new rail line connecting the terminal to the Castle Donington branch freight only line;
- New road infrastructure and improvements to the existing road infrastructure;
- Strategic landscaping and the creation of new publicly accessible open areas;
- Bus interchange.
- New dedicated Bypass for Kegworth giving direct access to the A453 and the M1

---

### CURRENT ACTIVITIES

Works have now commenced on site. Earthworks have commenced on site and we are currently moving approximately 50,000m<sup>3</sup> of earth each week.

Works to the A453 new access junction are progressing to plan.

Service providers (Water, Gas, Telecoms) are busy diverting services that clash with the new roundabout. Earthworks for the first half of the junction are complete and road works are progressing. The traffic has been installed into contraflow to enable the junction to be constructed.

Junction 24A improvement works are also progressing to schedule. A major water main diversions is 50% complete and earthworks are commencing.

---

### PLANNED ACTIVITIES

Works on the main site will continue in the same fashion.

The A453 new access junction will proceed with drainage pipe installation, electrical ducting for street lighting and traffic signals and the spreading of road stone.

Junction 24A works will involve completion of major water main diversion. Ground improvement works, creation of wetland area, fill to new road embankment.

---

### FURTHER PROJECT INFORMATION

There are several ways of finding out further information, if you wish to be included in the project updates please contact the construction team.

- East Midlands Gateway web page [www.eastmidlandsgateway.co.uk](http://www.eastmidlandsgateway.co.uk)
- Highways England Web page [www.gov.uk/government/organisations/highways-england](http://www.gov.uk/government/organisations/highways-england)
- Contact your parish council.
- Contact the construction team

---

### TRAFFIC INFORMATION

Current and planned traffic sequencing can be found on the scheme web page:-

[www.trafficengland.com](http://www.trafficengland.com) or [www.roadworks.org](http://www.roadworks.org)

---

### CONTACTS

If you wish to contact the development construction team directly either:

**E-mail:- [emg-enquiries@winvic.co.uk](mailto:emg-enquiries@winvic.co.uk)**

**Tel:- 07514 227 681**

---

### PROJECT UPDATES

Regular newsletters will be distributed to key stakeholders including local authorities, parish councils and local businesses by email. They will also be available on the East Midlands Gateway web page however if you wish to be copied in please send and e-mail to:- [emg-enquires@winvic.co.uk](mailto:emg-enquires@winvic.co.uk) and we will add you to the distribution list for the newsletter

---

### PROJECT MANAGERS COMMENT

As the Project Manager for the East Midlands Gateway, I will ensure that during the construction phase we will work closely with local communities and key stakeholders to minimise disruption. So please feel free to contact my construction team with any concerns.



Yours Faithfully,

**Mark Skelton**

**EMG Project Manager.**

